



Statement of Work

Planning & Implementation Phase

OnBase Content Services Platform on behalf of Gainwell Technologies LLC - Colorado

Prepared For

Mike Maletic, Enterprise Architect
Brandon Hwang, Director, GTM Strategy & Operations
Frank Jensen, OnBase Administration Team Manager
Barry Dupree, Senior Manager
Stacey Potter, Principal Procurement
Gainwell Technologies LLC

Prepared By

Trevor Graham, Senior Sales Executive
Matt Giblin, Sales Executive
Chris Krause, Vice President, Consulting Services
Ed Modjeska, Senior Vice President
Naviant, Inc.

9 December 2024



PROJECT SCOPE

Introduction

Naviant, Inc. (“Naviant”) has engaged in preliminary discussions with Gainwell Technologies LLC (“Customer”) to discuss options and best practices for optimizing Customer’s processes via Content Services such as content management, case management, process management, records management, and/or other automation technologies on behalf of Gainwell Technologies LLC – Colorado (also referred to as “Colorado”).

As a result of these discussions, Gainwell Technologies LLC – Corporate (also referred to as “Corporate”) has requested that Naviant provide solution planning, implementation and/or support services as defined by this Statement of Work (sometimes referred to as “SOW” or “Agreement”).

Solution planning for this project will be provided through a Planning Phase to define initial requirements, identify design options, and provide a Planning Phase Report. Planning will validate business process options, software licensing, and professional services required to deliver and implement the solution.

Based on preliminary requirements provided by Customer to date, this SOW provides software licenses, related maintenance/support, and professional services estimates for the Customer-requested solution at this time. Upon completion of the Planning Phase, Future State software and professional services will be validated and a mutually agreed upon Change Order may be executed as appropriate.

Project Background

Over the last few months, Gainwell Technologies LLC - Colorado and Naviant have engaged in numerous discussions to identify preliminary requirements for OnBase content and process management capabilities. Further, Naviant and Customer have also implemented a temporary, non-production Pilot licensing instance of the Hyland OnBase Platform. The intent of the Pilot was focused on internal Customer subject matter experts to familiarize themselves with the software platform and gain access to API documentation on the Hyland Community site.

Project Objectives

The following business objectives were defined:

- Naviant will assist Gainwell with installation of four (4) OnBase environments (1 PROD and 3 non-prod)
- Backfile conversion of existing repository (RM8-Report Manager) which consists of approximately 8TB of 1M documents dating back to 2016 will also be conducted with Naviant assistance. Gainwell will conduct backfile conversion with OnBase API with Naviant assistance, but the OnBase Document Import Processor (DIP) is commonly used for bulk backfile conversions.
- Naviant will assist with Webservices set up and accessible to a defined set of GWT Users. Additionally, the necessary integrations to Colorado applications are implemented and tested.

Scope of Work

Customer and Naviant have identified the following high-level Future State objectives for the Implementation Phase of this project, which may include an applicable Change Order Authorization based on the findings from the Planning Phase.

The following capabilities will be **considered within the scope** of this project, subject to Planning Phase design validation activities:

Planning Phase

- Review current state documentation and processes:
 - Types of documents and data that are being received
 - Source of content and data for document Ingestion
 - User access, interactions, and security with documents

- Current State Business Processes for Document Access
- Current State network infrastructure and technical architecture
- Conduct Joint Application Design (JAD) sessions to validate the future state solution design
 - Review future state vision considering content services best practices
 - Review future state configuration and design objectives
 - Capture (scanning)
 - Retrieval (custom queries, keywords)
 - Storage (document type groups, document types, keywords, user groups)
- Future State Architecture planning
- Future State Release and Implementation Planning
- Prepare Planning Report
- Delivery of Planning Report and update based on Customer feedback

Implementation Phase

- Capture
 - Up to three (3) Document Import Processor process for migrating data
 - Customer to provide required DIP formatted index file including pointer to file to be imported by the DIP process.
 - These will not be used if Gainwell creates a direct API connection for metadata and file migration.
 - Up to three (3) Scan Queues for all Document Types using one (1) scanner
 - Microsoft Outlook Integration
- Storage
 - Document Groups & Document Types – up to one hundred (100) Document Types
 - Keywords – up to fifty (50) Keywords
 - Auto-Fill Keyword Sets / Method(s) of Population (up to 3)
- Manage
 - Note Types (up to 3)
 - Revision & Version Control
- Search & Retrieval
 - OnBase Unity Client, Web Client, Full Text Search, and Custom Queries (up to 3)
- Access
 - Custom Queries – up to three (3)
 - Cross References
 - Full-Text Search
 - User Groups
 - Security Keywords
- Integration
 - Unity Scripts – Block of eighty (80) hours to Support Customer API Build and data integration
 - Other – Naviant to assist (up to 9 hours) Customer's creating of front-end queries to retrieve documents
- Feedback
 - Naviant will conduct Feedback Session and will document Feedback Session results
 - Naviant will make configuration changes or assist based on Feedback Session
 - Naviant will perform End-to-End Unit Testing
- Testing & Training
 - Naviant will assist and prepare Train the Trainer Documentation
 - Naviant will conduct Train the Trainer
 - Naviant will provide User Acceptance Test Script Assistance and User Acceptance Testing Support
 - Naviant will assist in providing End-User Documentation and End-User training and support

The following items are **considered out of the scope** of this project:

- No Workflow configuration is included in this Statement of Work
- No Electronic Form configuration is included in this Statement of Work

- No public portals will be configured in this Statement of Work

Software Licensing

Upon execution of the pending and separate Statement of Work to Gainwell Technologies LLC – Corporate for “Enterprise Licensing & Pricing Schedule”, the following OnBase software licensing will be allotted from the existing Corporate OnBase software licensing pool to the Colorado multi-tenant instance:

- Thirty-five (35) Simplified Subscription Standard Concurrent User licenses

Additionally, the following Simplified Subscription Add-On licenses have been identified for procurement:

- One (1) Query API Block (500 Queries/Hour)

Project Deliverables

The following are project deliverables that are provided to the Customer during the phases outlined below:

Planning Phase

- Agenda for Kickoff Meeting
- Planning Phase Project Plan
- Planning Phase Report

Implementation Phase

- Agenda for Kickoff Meeting
- Implementation Phase Project Plan
- Functional Specifications
- Solution Demonstration
- Train-the-trainer materials & training
- Go-Live Plan

Change Orders

This SOW has been prepared in accordance with Naviant's understanding of Customer requirements and the “Project Scope” based on the information provided by Customer to Naviant at this time. Although Naviant makes reasonable attempts to provide accurate estimates, estimates may change as further details of the solution are identified and the final Solution Design is developed. In the event that additional products and/or services beyond those outlined in this SOW are required, a “Change Order Authorization” will be generated outlining the details, as well as time and cost estimates, of the modifications to this SOW. A Change Order Authorization must be authorized, approved, and executed by Naviant and Customer in order for the modifications to be incorporated into the SOW.

In order to ensure that assignments are carried out in a timely manner so as not to impact the project schedule, Customer is responsible for directing the work assigned to its staff and 3rd party service providers.

PROJECT PRICING

Software Subscription & Support				
Description	Part # / Notes	Qty	Unit Price	Total
Query API (500 queries/hour)	ONB-INTG1-40	1	\$4,800	\$4,800
Software Support Level Agreement	SLA Tier 1			\$510
Subtotal				\$5,310

Professional Services			
Description	Days Low	Days High	Total
Professional Services	48	62	\$87,320 - \$112,720
Post-Production Monitoring & Assistance	4	6	\$7,040 - \$10,560
Subtotal			\$94,360 - \$123,280

1. Professional services will be billed on a monthly basis. Preapproved Travel time will be billed to Customer at the rate of \$110 per hour. Related preapproved expenses (mileage, transportation, lodging, meals, etc.) will be billed on a monthly basis at the actual cost incurred and in compliance with Gainwell's vendor travel policy.
2. Please note, subtotals do not include applicable sales tax. If applicable, sales tax will be assessed during the course of the project and/or on the final invoice.
3. Software Subscription & Support will be invoiced upon receipt of Customer-executed SOW, and Customer-required Purchase Order, with payment terms consistent with the Master Terms & Agreement.
For existing Customers, Software Subscription & Support will be made coterminous with Customer's established Subscription & Support expiration term. If the established annual Subscription term date is within 3 months, Customer will be billed 12 months, plus the number of months to the term date ("Coterminous Short Period"). If the established annual Subscription term expiration date is greater than 3 months away, Customer will be billed for the period between purchase date and the established term date (i.e. between 4 and 12 months). While Estimated Coterminous Subscription & Support pricing is quoted as full months, actual Customer invoicing may be prorated based on the actual number of days and months between the purchase date and established term date.



SIGNATURE PAGE

CUSTOMER NAME Gainwell Technologies LLC	
PROJECT CONTACT	
BILLING ADDRESS (only required for New Customers)	SHIPPING ADDRESS
ATTENTION	ATTENTION
SPECIAL INSTRUCTIONS	
PURCHASE ORDER (PO) REQUIREMENT Is a PO Required by Customer? ☒ Yes ☐ No Purchase Order # Will Be Provided After Signature	


This SOW is entered into pursuant to and incorporates the foregoing, including Appendices, Exhibits and Schedules, if any, and the Supplier Master Services Agreement (“Terms” or “Agreement”) dated 8/16/2024. This SOW represents the final description and scope of the SOW between the parties. Any previous drafts of this SOW or previous documents used to evaluate this project are not part of this SOW. Naviant will not be obligated to accept any SOW which has not been signed and returned by Customer to Naviant within thirty (30) days from the date on this SOW.

If a PO is required, the PO number will be provided following Customer’s execution of this Agreement. Any terms and conditions appearing in any PO shall have no effect unless agreed to in writing by both parties hereof.

Upon signed acceptance, please return the entire document to “Attention: Naviant Sales Support” via email or fax at purchasing@naviant.com or 608-848-0901. Acceptance creates a binding contract.

CUSTOMER	NAVIANT, INC.
NAME: John McGoun	NAME: Michael Carr
TITLE: Chief Procurement Officer	TITLE: President & CEO
SIGNATURE: Signed by: 	SIGNATURE: Signed by: 
DATE: 1/8/2025	DATE: 1/7/2025

Gainwell Legal Reviewed

Initial 

Gainwell CID: 26697
1/6/2025

APPENDIX A – OBLIGATIONS & KEY ASSUMPTIONS

The following are key assumptions that impact the success of the solution, and are applicable for all Project Areas within this proposal:

1. Naviant's project implementation methodology will be executed by the project resources.
2. Services will be provided both onsite at one (1) End User location and remotely from Naviant offices.
3. To maintain anticipated timeframes, Customer will review deliverables in accordance to the agreed upon plan. Failure to respond where needed within the designated timelines may result in project delays, loss of resources, and the execution of a Change Order Authorization.
4. Naviant and Customer will review remaining work effort throughout the project. If at any time the number of hours required to complete a project phase exceeds the number of hours estimated by the project teams for that phase, then Naviant may execute a Change Order Authorization upon mutual agreement by both parties.
5. Customer will provide appropriate access to facilities and office space for all onsite work. This includes, but is not limited to, work desks, networked computers, team meeting rooms, conference phones, whiteboards, the internet and VPN connection as dictated by Customer's reasonable security measures. Naviant will provide all required access and tools for work completed at their work locations.
6. Customer will provide Subject Matter Experts (SMEs) who are thoroughly knowledgeable about the current business practices in their respective areas and who are capable of performing their assigned project roles.
7. Customer will make commercially reasonable efforts to maintain consistent project resources throughout the project.
8. Each deliverable created will use Naviant's standard deliverable templates unless agreed upon by the parties. Customer requested changes to the deliverable template may increase project costs or introduce timeline delays.
9. Customer will include third-party vendors or subject matter/technical experts as required.
10. Customer will assign a Project Sponsor, who will be actively involved in the project and is the final escalation point for all issues and decisions. The project sponsor will also ensure that the appropriate personnel are made available to execute the project successfully.
11. Each project is intended to be implemented in a specified timeframe. Scheduling delays that impact the project timeline may result in changes to project cost. Any such delays must be disclosed to customer prior to incurring cost.
12. While onsite, the Naviant personnel will work during normal operating hours generally between 8:00 AM and 5:00 PM, Monday through Friday in the Customer's local time zone. When providing remote services, Naviant and Customer will discuss generally acceptable working hours and take into consideration time zone differences. Issues deemed as non-critical will only be addressed during normal business hours.
13. The installation of this solution may require assistance from the Customer's IT staff to obtain access to the servers and network devices the solution may reside on; and thus, it is required that the Customer schedule their IT resource and customer personnel assigned to this project to be available within 30 minutes of Naviant being scheduled for installation. If Naviant personnel need to wait for longer than 30 minutes due to Customer caused delay for an IT resource to be available for assistance with the installation, the Customer will be charged in ¼ hour increments at the prevailing rate for the time lost. Customer will be responsible for additional equipment cabling, except as specifically set forth to be provided by Naviant. In the event Customer will be required to provide specific additional equipment prior to installation, it is the responsibility of Customer to provide the necessary versions of network OS, server software, database, hardware, browsers, and desktop OS to work with the proposed solutions prior to the scheduled Project milestone or task requiring additional equipment, or costs may be incurred by the Customer. Customer will be responsible for the actual results with hardware operations (including among other aspects, network, server or scanner speeds; personnel requirements; and costs) and results may vary from those indicated due to overall network environment, volume estimates, personnel and other factors.